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Main Street Project Progress Update 

What’s Coming Up next week? 

For the week of 12/5 the contractor and subs will be:  

 Continuing storm line install around 145th and set structures 

 Finish water line testing near Valley Street and at NE 143rd 

 Fine grade and compact areas to prep for curb & gutter 

 Remove temporary patching, prep and pave with permanent repair—WEATHER DEPENDENT 

What’s Been Going On? 

Water main connections and structures was the theme of the week—

again. The water main crew is quickly approaching completion and may 

be moving out soon, on to greener pastures. Storm work is moving, slowly 

but surely, and the JUT structures are almost all in thru this section. The 

big new thing this week was the stripe removal and lane shift that hap-

pened at the end of the week. Please drive carefully as people adjust to 

this change.  

Have Questions?  

Contact  Shaun Tozer, Project Manager  

shaun.tozer@duvallwa.gov 

AND—Check us out on Facebook and Twitter.   

Help Wanted... 

Don’t forget, there are lots of great businesses along the project that need 

your support. We promise you can get there. Just look for the signs  and our 

friendly flaggers to help guide the way. 


